

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

NABARD – RIDF XI – Ananthapur District – BT to road from Chinnavadurugu to P.Kottalapalli – Extension of Agreement Time up to 30-10-2007 - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1733

Dated:-18-11-2008.

Read:

1)G.O.Rt.No.102, PR&RD(Progs.II) Deptt., Dt.23-1-2006.

2)From the Chief Engineer, NABARD, PR, Lr.No.NB7/NABARD/RIDF
XI/PH.II/ATP/981/Chinnavaduguru/2006, Dt.18-10-2008.

O R D E R:-

In the circumstances reported by the Chief Engineer, NABARD, Hyderabad in his letter 2nd read above, Government after careful examination of the matter hereby accord Post Facto Extension of Agreement Time up to 30-10-2007 without Liquidated damages for the work “BT to road from Chinnavadurugu to P.Kottalapalli” in Ananthapur District.

The Chief Engineer, NABARD, Hyderabad is requested to take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

CHITRA RAMCHANDRAN,
SECRETARY TO GOVERNMENT

To

The Chief Engineer, NABARD, Hyderabad.

The Superintending Engineer, Panchayat Raj, Ananthapur.

The Accountant General, A.P., Hyderabad.

Copy to:- The P.S. to Minister (Panchayat Raj)
 The P.S. to Secy. to Govt., (PR)
 SC/SF.

//FORWARDED BY ORDER//

SECTION OFFICER